Project Design Phase

Project Planning Logic

Metro Ticket Generating System in ServiceNow

Date	16 October 2026	**Planning Method**	Agile / Sprint Planning

Planning Logic

The project is divided into epics and smaller user stories. Each story receives story points based on its estimated effort. Work is organized into two sprints so the team can build, validate, and review the Metro Ticket Generating System in manageable stages.

Key Terms

Term	Meaning
Sprint	A fixed period during which the team works to complete a planned set of tasks.
Epic	A large project area that is divided into smaller stories and may span more than one sprint.
Story	A small, specific unit of work that contributes to an epic.
Story Point	A relative estimate of the effort needed to complete a story.

Story Point Scale

Points	Effort Estimate
1	Very easy
2	Normal / small task
3	Moderate task
5	Difficult task

Sprint 1 — Requirements and Core Setup

Focus: prepare the ServiceNow foundation and establish the basic ticket-generation workflow.

Epic	User Story / Task	Story Points
Epic 1: Requirements & Setup	Review ticket requirements and define the ticket information to capture	2
Epic 1: Requirements & Setup	Set up the ServiceNow application structure and access roles	1
Epic 2: Ticket Form	Create the ticket submission form and required fields	3
Epic 2: Ticket Form	Configure mandatory-field checks and input validation	3
Epic 2: Ticket Form	Configure ticket data fields and record structure	3
Total Sprint 1		**12**

Sprint 2 — Ticket Generation, Confirmation and Testing

Focus: complete the ticket workflow, provide feedback to users, and verify the solution.

Epic	User Story / Task	Story Points
Epic 3: Ticket Generation	Generate a ticket record and unique ticket reference after valid submission	5
Epic 3: Ticket Generation	Configure workflow / automation for ticket creation and status handling	4
Epic 4: User Confirmation	Display ticket confirmation and reference details to the user	2
Epic 4: User Confirmation	Enable authorized staff to review and update ticket records	2
Epic 5: Testing & Review	Test the complete ticket flow, validation, permissions, and error cases	5
Epic 5: Testing & Review	Fix issues and prepare a final project demonstration	2
Total Sprint 2		**20**

Total Story Points and Team Velocity

Measure	Calculation	Result
Sprint 1 Story Points	2 + 1 + 3 + 3 + 3	12
Sprint 2 Story Points	5 + 4 + 2 + 2 + 5 + 2	20
Total Story Points	12 + 20	32
Number of Sprints	2	2

Velocity Formula

Team Velocity = Total Story Points Completed ÷ Number of Sprints

32 ÷ 2 = 16 Story Points per Sprint

Planning estimate: The planned workload totals 32 story points across two sprints, giving an estimated average of 16 story points per sprint. Actual team velocity should be calculated from story points completed, not merely planned, at the end of each sprint.

Assumptions and Notes

• Story titles and point values are a proposed project-specific planning breakdown based on the Metro Ticket Generating System in ServiceNow scope. Confirm them with the project team before execution.

• Story points estimate relative effort; they are not hours or calendar days.

• External payment gateways, live metro APIs, and third-party integrations are not included because they were not specified in the supplied planning material or project scope available for this document.